


# Community Services and Health Industry Skills Council



Revised Project Timelines  
June 2013



Community Services & Health  
Industry Skills Council

# Timeline: Submitted by Dec 2014

July 2013 – March 2014

Analyse Feedback  
*(July 2013)*  
Engage SMEG  
*(August – October 2013)*  
Finalise Second Draft  
*(November 2013)*  
Public Consultation  
*(27 January – 21 March 2014)*  
Preliminary QA and  
Moderation  
*(27 January – 21 March 2014)*

April 2014 – June 2014

Analyse Feedback and  
Finalise Components  
*(April 2014)*  
Preliminary QA  
*(May 2014)*  
Validation and sign-off by  
IRG  
*(June 2014)*  
Finalise Case for  
Endorsement  
*(30 June 2014)*

July 2014 – December 2014

External Quality Assurance  
and editing  
*(1 July -10 August 2014)*  
Consultation with State  
Training Authorities  
*(September 2014)*  
Submit for endorsement (to  
NSSC)  
*(24 October 2014)*

Industry Reference Group (IRG)

TPAC

Subject Matter Experts (SME)



Community Services & Health  
Industry Skills Council

# Timeline: Submitted by Dec 2015

July 2014 – March 2015

Analyse Feedback  
*(July 2014)*  
Engage SMEG  
*(August – October 2014)*  
Finalise Second Draft  
*(November 2014)*  
Public Consultation  
*(27 January – 21 March 2015)*  
Preliminary QA and  
Moderation  
*(27 January – 21 March 2015)*

April 2015 – June 2015

Analyse Feedback and  
Finalise Components  
*(April 2015)*  
Preliminary QA  
*(May 2015)*  
Validation and sign-off by  
IRG  
*(June 2015)*  
Finalise Case for  
Endorsement  
*(30 June 2015)*

July 2015 – December 2015

External Quality Assurance  
and editing  
*(1 July -10 August 2015)*  
Consultation with State  
Training Authorities  
*(September 2015)*  
Submit for endorsement (to  
NSSC)  
*(24 October 2015)*

Industry Reference Group (IRG)

TPAC

Subject Matter Experts (SME)



Community Services & Health  
Industry Skills Council

# Timeline: Direct Client Care

July 2013 – March 2014

Analyse Feedback  
*(July 2013)*  
Engage SMEG  
*(August – October 2013)*  
Finalise Second Draft  
*(November 2013)*  
Public Consultation  
*(27 January – 21 March 2014)*

April 2014 – March 2015

Analyse Feedback  
*(April - July 2014)*  
Engage SMEG  
*(August – October 2014)*  
Finalise Third Draft  
*(November 2014)*  
Public Consultation  
*(27 January – 21 March 2015)*

April 2015 – June 2015

Analyse Feedback and Finalise Components  
*(April 2015)*  
Preliminary QA  
*(May 2015)*  
Validation and sign-off by IRG  
*(June 2015)*  
Finalise Case for Endorsement  
*(30 June 2015)*

July 2015 – December 2015

External Quality Assurance and editing  
*(1 July -10 August 2015)*  
Consultation with State Training Authorities  
*(September 2015)*  
Submit for endorsement (to NSSC)  
*(24 October 2015)*

Industry Reference Group (IRG)

TPAC

Subject Matter Experts (SME)



Community Services & Health  
Industry Skills Council



# Community Services & Health Industry Skills Council

